
        Project Fact Sheet 
  
 
Project 
Southeast Louisiana Urban Flood Control Project (SELA) 
 
Purpose 
The purpose of the project is to reduce damages due to rainfall flooding in Orleans, 
Jefferson, and St. Tammany Parishes. 
   
Location 
The proposed work is located on both the east and west banks of the Mississippi River in 
Orleans and Jefferson Parishes.  In Jefferson, work is limited to the more densely populated 
northern portion of the parish.  St. Tammany Parish work is located in and around the 
communities of Slidell, Mandeville, Covington, Madisonville, Abita Springs, and 
Lacombe. 
 
Benefit to the Community 
Improvements in Orleans and Jefferson Parishes support the parishes’ master drainage 
plans and generally provide flood protection on a level associated with a ten-year rainfall 
event, while also reducing damages for larger events.  
 
Features 
In Orleans Parish, plans involve improving twelve major drainage lines, adding pumping 
capacity to one pump station, and constructing two new pump stations. In Jefferson Parish, 
plans include improvements to about twenty-four drainage canals, additional pumping 
capacity for four pump stations, and the construction of two new pump stations. Planned 
improvements in St. Tammany Parish include channel enlargements, bridge replacements, 
detention ponds, levees, and elevation of flood-prone structures.  A substantial amount of 
this work has been completed in Jefferson and Orleans Parishes; no construction has been 
done yet in St. Tammany. 
 
Sponsors 
Jefferson Parish Government 
http://www.jeffparish.net/index.cfm?DocID=1162 
 
Sewerage and Water Board of New Orleans 
http://www.swbno.org/selaprojectbyproject.html 
 
Preliminary investigations in St. Tammany Parish were done with various municipalities; 
however, St. Tammany Parish Government has expressed an interest in acting as the cost-
sharing partner for the entire parish. 



http://www.stpgov.org/ 
 
Status 
In Jefferson Parish, 41 contracts have been awarded to date, with 31 completed.  In 
Orleans Parish, nine contracts have been awarded, with eight having been completed. 
Overall, the currently scheduled work in Orleans and Jefferson Parishes is about 60 
percent complete and should be finished in 2016, if funding is made available.  The St. 
Tammany work is still unscheduled.  The Corps is working with the parish administration 
to complete a study of the W-14 watershed in Slidell and to develop a plan for a parish-
wide study. 
 
Authority 
1996 Water Resources Development Act (WRDA), Section 533 
Fiscal Year 1996 Energy and Water Development Appropriations Act, Section 108 


